
Bruneau River TMDL Implementation Plan
Program Plans
Lead Implementer Idaho Soil and Water Conservation Commission
Other Organizations Bruneau River Conservation District, Idaho Department of Environmental Quality
Project Primary Contact Jon Beals (jon.beals@swc.idaho.gov)
Project Stage Implementation
Duration 2019 - 2021

Studies, Plans, Monitoring & Assessment  Plans

Complete 50% of the Ag Implementation Plan for the Bruneau River Temperature
Addendum. Anticipate completing the remaining 50% of the plan in FY2020.

FY 2019: 0 hours delivered, waiting for DEQ to produce temp addendum

FY 2020: 160 hours assigned; Deliverable - complete 50% of Ag Implementation
Plan for Temp Addendum

FY 2021: 160 hours assigned; Deliverable - complete 50% of Ag Implementation
Plan for Temp Addendum. Project has been delayed while we wait for DEQ to
complete the TMDL.

Key Accomplishments

TMDL Plan Writing: 60 hours

Project Themes

Water

No Key Photo provided

Location Expenditures

No expenditures provided
+
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Project last updated 9/30/2020

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.


